
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:18 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 584 Date: 05-Sep-2014 Friday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 823

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Warm, clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Misc MEP paperwork and write diaries. Track progress of FWS night work.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

6" DIP Testing

The FWS crew, including Josh Johnson and Tim Esquivel spent 2 hours centering the PS-3 slide plate for
the 6" CCSF Recliamed Water Line into their bases. The 6" DIP pipe elongated following pressure testing
and offset the slide plates.

121 0-000-000.121

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

12" DIP installation

During my inspection on 9/4/2014, I noted several of the PS-3 top clamps for the 12" line in the horizontal
curve (at approximate PP 122) were not retightened following the CCO 367 work. On 9/5/2014, I
requested that Tom Colombo tighten those clamps and any others that he found.

He replied via email on 9/5/2014:

We caught this last night also. Again, why the 12" would be loosened up is a direct result of the painting
going on. Clamps are being taken apart to be primed and painted, and are not being reinstalled per proper
SPP-69 methods. They should never have been touched in the first place.

We re-torqued what we found, and as we continue along to reset the 6" PS-3's tonight, I will correct and
note on my invoices any other 12" PS-3's we find loose.

123 0-000-000.123
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 584 Date: 05-Sep-2014 Friday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mechaincial Piping Installation

The FWS crew, including Josh Johnson and Time Esquivel went on shift at 2000 on September 5, 2014.
The crew then mobilized to the IB of the WB bridge at Hinge A. The crew worked on the bridge until 0000
on September, then returned to Pier 7, going off shift at 0200.

Including mobilization to and from the bridge, the crew spent 4 hours removing the access platform used
to install the PS-22 similars for the 12" CCSF Water Main and 6" CCSF Reclaimed Water Main, and for
connecting those lines to the Skyway lines.

The crew used two crew trucks for 6 hours in performance of this work.

Ken Chan was the night inspector for CT this shift. His observations are as follows:

Crew started at 9:30pm, the work was to remove the scaffolding underneath the pipes at Hinge AW and
align the clamps on the 6" with the 12" pipe. Crew was off the bridge by 12:10am.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge will be paid under the CCO 187 work for this shift.

The towed port-a-potty and the light tower will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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